
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:43 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 215 Date: 02-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am Break: Over Time:

Const Calendar Day: 785

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 74

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews made another attempt in constructing PWS cross section and sliding into the saddle slot
at the E-Line deviation saddle. The crew anchored the PWS to the frame of the secondary system a
comelong so that adequate tension force was generated in the PWS. In this condition the cross section
was reconstructed and was under tension by the hydraulic jacking system. As the PWS was kept under
tension, the sliding into the saddle slot continued. The result of the work was much better than the
previous attempts; however the PWS surface was not flat as it was expected. The wires were not loose
and any wire crossing was not observed. Different pictures along the saddle at various locations are
attached.

2. The selected attached pictures show the detail of the performed activities.

NOTE: Mr. Karsten Baltzet From ABF was present.

ABF crews involved in the Secondary hauling system
PWS cross section re-construction and sliding into the saddles slot:

-Jerry Kubala
-Rigoverto Garcia
-Jose Torres
-Fleix Melgar
-Jim Benninghove
-Michael Draper
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AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL PORTILLOIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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